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ESTIMATE RUN 07/16/2018

ESTIMATE SUMMARY 14:19:43

CONTID: C21862         ESTIMATE NO: 0002 FINL 2005

PCN: 21862-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 at Limon, US 40, US 287, US 385 in Eastern Colorado PERCENT TIME:

PROJECT NO: FSA0361-122                   

R4 FY 18 RUMBLE STRIPS EAST & WEST

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

DIAMOND SURFACE, INC. PAY PERIOD ENDING

21025 Commerce Blvd., Ste. 900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Rogers MN 55374     (763)420-5009 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 502,019.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 584,574.62 NON-PARTICIPATING 8,985.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,768.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.90

WORK DAYS

WORK DAYS

100.00%

0.00

8,985.00

8,985.00

17,753.62

$

$

$

$

0.00

502,019.95

502,019.95

0.00

502,019.95

0.00

0.00

502,019.95

0.00

AMOUNT DUE 502,019.95 17,753.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,753.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LINCOLN

CHEYENNE OTHERS

15.5 TIME ALLOW: 42

ORIG TIME ALLOW: 42

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/02/2018

04/02/2018

05/18/2018

05/18/2018

07/16/2018

12/21/2017

01/04/2018

01/29/2018

04/02/2018
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PCN: 21862-BID    ESTIMATE RUN 07/16/2018

PROJECT: FSA0361-122                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

250.00000

0010 Rumble Strip (Grinding)(Asphalt) 344,561.000

0.000

614-80391  
 

41,347.32344,561.000

0.00

344,561.000

LF  

0.12000

0015 Rumble Strip (Grinding)(Concrete) 368,134.000

0.000

614-80392  
 

184,067.00368,134.000

0.00

368,134.000

LF  

0.50000

0020 *Mobilization 1.000

0.000

626-00000  
 

63,000.001.000

0.00

1.000

L S 

63,000.00000

0025 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

6,250.001.000

0.00

1.000

L S 

6,250.00000

0030 *Modified Epoxy Pavement Marking 2,345.200

119.800

627-00008  
 

184,875.002,465.000

8,985.00

2,465.000

GAL 

75.00000

0035 Flagging 278.250

0.000

630-00000  
 

6,260.63278.250

0.00

278.250

HOUR

22.50000

0040 Pilot Car Operation 119.000

0.000

630-00001  
 

3,272.50119.000

0.00

119.000

HOUR

27.50000

0045 Traffic Control Inspection 4.000

0.000

630-00007  
 

260.004.000

0.00

4.000

DAY 

65.00000

0050 Traffic Control Management 14.000

0.000

630-00012  
 

1,400.0014.000

0.00

14.000

DAY 

100.00000

0055 Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

292.5013.000

0.00

13.000

EACH

22.50000
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PCN: 21862-BID    ESTIMATE RUN 07/16/2018

PROJECT: FSA0361-122                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Construction Traffic Sign (Panel Size B) 39.000

0.000

630-80342  
 

975.0039.000

0.00

39.000

EACH

25.00000

0065 Portable Message Sign Panel 2.000

0.000

630-80355  
 

3,750.002.000

0.00

2.000

EACH

1,875.00000

0070 Drum Channelizing Device 32.000

0.000

630-80360  
 

800.0032.000

0.00

32.000

EACH

25.00000

0075 Traffic Cone 197.000

0.000

630-80380  
 

1,970.00197.000

0.00

197.000

EACH

10.00000

0080 *Mobile Pavement Marking Zone 1.000

0.000

630-80511  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0090 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 502,019.958,985.00502,019.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0095 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,550.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 502,019.958,985.00$502,019.95$CURRENT AMTPROJECT TOTAL


